
November 18, 2004

Joseph A. Smith, Project Manager
Alstom Power Inc., Air Preheater Company
3020 Truax Road
P.O. Box 372
Wellsville, NY 14895

Reference: Intermountain Power Service Corporation Contract 04-45615

Contract Scope Adjustment

Pursuant to the above referenced contract, Division El, Paragraph 9, this letter is a request for
a change in scope of materials being supplied by Alstom Power to IPSC. This change is
mandated by the quantity of parts found in satisfactory condition during the Unit 2 SAH rotor
modifications.

In addition to deletions from the order, there are several add-ons. These include:

1. Compensation for overhead costs for modifying the order, and

2. A request for additional materials to be supplied.

The total credit or amount the contract sum is to be reduced by is $1!),658.01).

As such, IPSC asks that the following items be removed/added from the bill of materials, and
that the contract amount be adjusted accordingly. (Please refer to the table on the following
page.)
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